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ESTIMATE RUN 05/10/2001

ESTIMATE SUMMARY 15:36:29

CONTID: C13152         ESTIMATE NO: 0001 PROG 1999

PCN: 13152-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R-4 STENCIL MARKINGS Southwest PERCENT TIME:

PROJECT NO: C R400-100                    

R-4 STENCIL MARKINGS Southwest

NAME OF ROAD: 999

PROJECT COUNTIES: VARIOUS, REGION 4

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 04/30/2001 DATE TIME STARTED 04/11/2001

632 WEST GUNNISON DATE LET 01/04/2001 DATE WORK BEGAN

 DATE AWARDED 02/01/2001 DATE TIME STOPPED 07/23/2001

 DATE CONTRACT EXECUTED 03/06/2001 DATE ACCEPTED 07/23/2001

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 04/11/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 352,243.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 356,219.00 NON-PARTICIPATING 94,444.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,407.67

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.83

WORK DAYS

WORK DAYS

26.81%

257,799.00

94,444.50

94,444.50

93,036.83

$

$

$

$

0.00

94,444.50

94,444.50

0.00

94,444.50

-1,407.67

0.00

93,036.83

0.00

AMOUNT DUE 93,036.83 93,036.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 93,036.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

9.5 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 13152-BID    ESTIMATE RUN 05/10/2001

PROJECT: C R400-100                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 MOBILIZATION 0.000

0.600

626-00000  
 

1.000

L S 

1,000.00000 600.000.600

600.00

0010 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

0.000

4,946.500

627-30405  
 

17,147.500

SF  

9.00000 44,518.504,946.500

44,518.50

0015 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

7,466.000

627-30410  
 

29,296.000

SF  

6.00000 44,796.007,466.000

44,796.00

0020 FLAGGING 0.000

35.000

630-00000  
 

54.000

HOUR

5.00000 175.0035.000

175.00

0025 TRAFFIC CONTROL SUPERVISOR 0.000

9.000

630-00002  
 

46.000

DAY 

400.00000 3,600.009.000

3,600.00

0030 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

10.000

630-80342  
 

20.000

EACH

5.00000 50.0010.000

50.00

0035 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

1.000

630-80358  
 

2.000

EACH

5.00000 5.001.000

5.00

0040 TRAFFIC CONE 0.000

35.000

630-80380  
 

118.000

EACH

20.00000 700.0035.000

700.00

0045 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0050 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13152-BID    ESTIMATE RUN 05/10/2001

PROJECT: C R400-100                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 94,444.5094,444.50352,243.50CURRENT AMT0200 $ $ $

$ 94,444.5094,444.50$352,243.50$CURRENT AMTPROJECT TOTAL


